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ESTIMATE RUN 02/14/2006

ESTIMATE SUMMARY 12:04:03
CONTID: C14795 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 14795-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 100 WORK DAYS
US 34 Akron East PERCENT TIME: 74.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0343-023
US 34 Akron East
NAME OF ROAD: 34B
PROJECT COUNTIES: WASHINGTON
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 02/14/2006 DATE TIME STARTED 04/01/2005
220 EDWARDS AVENUE DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/28/2004 DATE TIME STOPPED 08/31/2005
DATE CONTRACT EXECUTED 07/14/2004 DATE ACCEPTED 08/31/2005
STERLING CcO 80751 970/522-9725 DATE NOTICE TO PROCEED 04/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,486,399.40 PARTICIPATING $ 3,486,399.42 S 5,508.43
AWARD PROJECT AMT: $ 3,309,755.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,486,399.42 5,508.43
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,486,399.42 5,508.43
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 41,409.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,486,399.42 46,917.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,486,399.42 46,917.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46,917.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14795-BID ESTIMATE RUN 02/14/2006
PROJECT: STA 0343-023 ESTIMATE NO: 0007 12:04:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00425 *REMOVAL OF BRIDGE RAILING 113.000 113.000
LF 0.000 0.00
18.00000 113.000 2,034.00
0010 202-00810 *REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0015 203-01500 BLADING 122.000 122.000
HOUR 0.000 0.00
83.00000 122.000 10,126.00
0020 210-00010 *RESET MAILBOX STRUCTURE 1.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0025 304-07009  AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000 0.000
TON 0.000 0.00
7.50000 0.000 0.00
0030 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 213,049.000 213,049.000
sy 0.000 0.00
2.00000 213,049.000 426,098.00
0035 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 37.020 37.020
TON 0.000 0.00
99.00000 37.020 3,664.98
0040 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 31,975.900 31,975.900
CMO 2
TON 0.000 0.00
35.50000 31,975.900 1,135,144.45
0040 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
12.45000 0.000 0.00
0045 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 32,786.080 32,786.080
CMO 2
TON 0.000 0.00
41.80000 32,786.080 1,370,458.14
0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00

12.45000 0.000 0.00
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PCN: 14795-BID ESTIMATE RUN
PROJECT : STA 0343-023 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
12.45000 0.000 0.00
0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
12.45000 0.000 0.00
0050 411-10253 EMULSIFIED ASPHALT (CSS-1H) 29,974.000 29,974.000
GAL 0.000 0.00
1.00000 29,974.000 29,974.00
0055 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000
LF 0.000 0.00
16.90000 350.000 5,915.00
0060 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
960.00000 4.000 3,840.00
0065 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
1,690.00000 4.000 6,760.00
0070 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 49.000 49.000
LF 0.000 0.00
230.00000 49.000 11,270.00
0075 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 136.000 136.000
EACH 0.000 0.00
21.00000 136.000 2,856.00
0080 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 79.000 79.000
EACH 0.000 0.00
21.50000 79.000 1,698.50
0085 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 10.000
EACH 0.000 0.00
22.00000 10.000 220.00
0090 614-00011 *SIGN PANEL (CLASS I) 12.500 12.500
SF 0.000 0.00

13.50000 12.500 168.75
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PCN: 14795-BID ESTIMATE RUN 02/14/2006
PROJECT: STA 0343-023 ESTIMATE NO: 0007 12:04:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0095 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) CMO 23.000 23.000
2
LF 0.000 0.00
10.50000 23.000 241.50
0100 614-80387 *RUMBLE STRIP (GRINDING) CMO 4 61,609.000 61,609.000
LF 0.000 0.00
0.16000 61,609.000 9,857.44
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
14,000.00000 1.000 14,000.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0115 627-00001 *PAVEMENT MARKING PAINT 1,046.000 1,046.000
GAL 0.000 0.00
27.00000 1,046.000 28,242.00
0120 627-00005 *EPOXY PAVEMENT MARKING CMO 2 410.000 410.000
GAL 0.000 0.00
52.00000 410.000 21,320.00
0125 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 293.000 293.000
(WORD-SYMBOL) CMO 2
SF 0.000 0.00
14.00000 293.000 4,102.00
0130 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 0.000 0.000
LINE) CMO 2
SF 0.000 0.00
10.85000 0.000 0.00
0135 630-00000 *FLAGGING 3,735.000 3,735.000
HOUR 0.000 0.00
17.50000 3,735.000 65,362.50
0140 630-00007 *TRAFFIC CONTROL INSPECTION 44.000 44.000
DAY 0.000 0.00
75.00000 44.000 3,300.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 55.000
DAY 0.000 0.00
365.00000 55.000 20,075.00
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PCN: 14795-BID ESTIMATE RUN 02/14/2006
PROJECT: STA 0343-023 ESTIMATE NO: 0007 12:04:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 80.000
EACH 0.000 0.00
90.00000 80.000 7,200.00
0155 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000
EACH 0.000 0.00
125.00000 6.000 750.00
0160 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
40.00000 50.000 2,000.00
0165 630-80380 *TRAFFIC CONE 250.000 250.000
EACH 0.000 0.00
11.00000 250.000 2,750.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,817.480 50,845.850
F A -28.370 -28.37
1.00000 50,817.480 50,817.48
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,536.800 0.000
FA 5,536.800 5,536.80
1.00000 5,536.800 5,536.80
0185 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 202-00033 REMOVAL OF PIPE CMO 2 1.000 1.000
EACH 0.000 0.00
920.00000 1.000 920.00
0220 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 2 5,568.000 5,568.000
cy 0.000 0.00
12.00000 5,568.000 66,816.00
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PCN: 14795-BID ESTIMATE RUN 02/14/2006
PROJECT: STA 0343-023 ESTIMATE NO: 0007 12:04:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00810 RESET GROUND SIGN CMO 2 6.000 6.000
EACH 0.000 0.00
140.00000 6.000 840.00
0230 212-00005 SEEDING (NATIVE) CMO 2 4.100 4.100
1B 0.000 0.00
420.00000 4.100 1,722.00
0235 213-00000 MULCHING CMO 2 4.100 4.100
ACRE 0.000 0.00
420.00000 4.100 1,722.00
0240 304-07000 AGGREGATE BASE COURSE (CLASS 7) CMO 2 415.690 415.690
TON 0.000 0.00
16.50000 415.690 6,858.89
0245 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 54.000
CMO 2
LF 0.000 0.00
70.00000 54.000 3,780.00
0250 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
CMO 2
LF 0.000 0.00
86.00000 16.000 1,376.00
0255 614-00012 SIGN PANEL (CLASS II) CMO 2 15.000 15.000
SF 0.000 0.00
20.00000 15.000 300.00
0260 630-00001 PILOT CAR OPERATION MCR 1 560.000 560.000
HOUR 0.000 0.00
41.50000 560.000 23,240.00
0265 310-00601 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT MCR 81,066.670 81,066.670
1
SYT 0.000 0.00
0.31000 81,066.670 25,130.67
0275 625-00001 CONSTRUCTION SURVEYING (HOURLY) 31.063 31.063
HOUR 0.000 0.00
100.00000 31.063 3,106.30
0280 213-00061 MULCH TACKIFIER 850.000 850.000
1B 0.000 0.00

1.92000 850.000 1,632.00
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PCN: 14795-BID ESTIMATE RUN 02/14/2006
PROJECT: STA 0343-023 ESTIMATE NO: 0007 12:04:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0290 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 1.000 1.000
LS 0.000 0.00
2,350.00000 1.000 2,350.00
0310 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) P2 POST 24.000 24.000
MCR 1
LF 0.000 0.00
24.50000 24.000 588.00
CAT 0200 CURRENT AMT $ 3,466,379.40 $ 5,508.43$ 3,466,379.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0195 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,200.00000 1.000 8,200.00
0200 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,100.00000 1.000 10,100.00
0205 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
860.00000 2.000 1,720.00
0210 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,020.00 $ 0.00$ 20,020.00
PROJECT TOTAL CURRENT AMT $ 3,486,399.40 $ 5,508.43 S 3,486,399.40



